PROJECT PLANNING PHASE

Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Date	26-09-2026
Team ID	
Project Name	Medical Diagnosis Center by Service Portal (ServiceNow)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Patient Registration	US-1	As a patient, I want to register and create a profile so that I can use the diagnostic portal.	3	High	1
Sprint 1	Patient Registration	US-2	As a patient, I want to sign in securely so that I can access my own information.	3	High	1
Sprint 1	Diagnostic Test Catalog	US-3	As a patient, I want to view available diagnostic tests and their details before booking.	3	High	1
Sprint 2	Appointment Booking	US-4	As a patient, I want to select a diagnostic test and preferred appointment slot to submit a booking.	5	High	1
Sprint 2	Appointment Booking	US-5	As reception staff, I want to view and manage submitted appointments so that bookings are organized.	3	High	1
Sprint 2	Booking Status	US-6	As a patient, I want to view my appointment status so that I know whether it is confirmed or pending.	3	High	1
Sprint 3	Sample Processing	US-7	As lab staff, I want to update sample collection and processing status for each booked test.	5	High	1
Sprint 3	Test Result & Report	US-8	As lab staff, I want to enter test results and attach the report to the patient's record.	5	High	1
Sprint 3	Report Access	US-9	As a patient, I want to securely view or download my completed diagnostic report.	3	High	1
Sprint 4	Administration	US-10	As an administrator, I want to add and update diagnostic test information and maintain records.	3	Medium	1
Sprint 4	Dashboard & Tracking	US-11	As an administrator, I want to view summary information about bookings, test statuses, and pending reports.	5	Medium	1
Sprint 4	Validation & Testing	US-12	As the project team, we want to test role-based access and end-to-end portal workflows.	3	High	1

Sprint Summary

Sprint	Planned Scope	Total Story Points
Sprint 1	Patient registration, secure sign-in, and diagnostic test catalog	9
Sprint 2	Appointment booking, reception management, and booking status	11
Sprint 3	Sample processing, test result/report entry, and patient report access	13
Sprint 4	Administration, dashboard tracking, and validation/testing	11